

KPNO – Apr 2019

Date	L	P#	4m	Inst	P#	WIYN	Inst	P#	2.1m	Inst	P#	0.9m
Apr 1 Mon	3		DESI early commissioning	DESI INST	0379	I - Rhode	ODI	0919	KPED Team	VIS		#
Apr 2 Tue	2		DESI early commissioning	DESI INST	0379	I - Rhode	ODI	0919	KPED Team	VIS		#
Apr 3 Wed	1		DESI early commissioning	DESI INST	0379	I - Rhode	ODI	0919	KPED Team	VIS		#
Apr 4 Thu	0		DESI early commissioning	DESI INST	0365	#I - Carr 0365 #I - Carr	ODI	0919	KPED Team	VIS		#
Apr 5 Fri	1		DESI early commissioning	DESI INST	0365	#I - Carr 0365 #I - Carr	ODI	0919	KPED Team	VIS		#
Apr 6 Sat	2		DESI early commissioning	DESI INST	0365	#I - Carr 0365 #I - Carr	ODI	0919	KPED Team	VIS	0095 #Schambeau 0095 #Schambeau	
Apr 7 Sun	3		DESI early commissioning	DESI INST	0365	#I - Carr 0365 #I - Carr	ODI	0919	KPED Team	VIS	0095 #Schambeau 0095 #Schambeau	
Apr 8 Mon	4		DESI early commissioning	DESI INST	0365	I - Carr	ODI	0919	KPED Team	VIS	0095 #Schambeau 0095 #Schambeau	
Apr 9 Tue	5		DESI early commissioning	DESI INST	0365	I - Carr	ODI	0919	KPED Team	VIS	0095 #Schambeau 0095 #Schambeau	
Apr 10 Wed	6		DESI early commissioning	DESI INST	0365	I - Carr	ODI	0919	KPED Team	VIS	0095 #Schambeau 0095 #Schambeau	
Apr 11 Thu	7		DESI early commissioning	DESI INST	0365	I - Carr	ODI	0919	KPED Team	VIS	0095 #Schambeau 0095 #Schambeau	
Apr 12 Fri	8		DESI early commissioning	DESI INST	0365	I - Carr	ODI	0919	KPED Team	VIS	0095 #Schambeau 0095 #Schambeau	
Apr 13 Sat	9		DESI early commissioning	DESI INST	0378	W - Rosenwasser	ODI	0919	KPED Team	VIS		#
Apr 14 Sun	10		DESI early commissioning	DESI INST	0378	#W - Rosenwasser 0378 #W - Rosenwasser	ODI	0919	KPED Team	VIS		#
Apr 15 Mon	11		DESI early commissioning	DESI INST		#T&E #T&E		0919	KPED Team	VIS		#
Apr 16 Tue	12		DESI early commissioning	DESI INST		#T&E #T&E		0919	KPED Team	VIS		#
Apr 17 Wed	13		DESI early commissioning	DESI INST		#T&E #T&E		0919	KPED Team	VIS		#
Apr 18 Thu	14		DESI early commissioning	DESI INST		#T&E #T&E		0919	KPED Team	VIS		#
Apr 19 Fri	15		DESI early commissioning	DESI INST	0386	#I - Gerber 0386 #I - Gerber	HYDRR STA1	0919	KPED Team	VIS		#
Apr 20 Sat	14		DESI early commissioning	DESI INST	0386	#I - Gerber 0386 #I - Gerber	HYDRR STA1	0919	KPED Team	VIS		#
Apr 21 Sun	13		DESI early commissioning	DESI INST	0302	#Hartman 0302 #Hartman	HYDRR STA1	0919	KPED Team	VIS		#
Apr 22 Mon	12		DESI early commissioning	DESI INST		#T&E #T&E		0919	KPED Team	VIS		#
Apr 23 Tue	11		DESI early commissioning	DESI INST		#T&E #T&E		0919	KPED Team	VIS		#
Apr 24 Wed	10		DESI early commissioning	DESI INST		#T&E #T&E		0919	KPED Team	VIS		#
Apr 25 Thu	9		DESI early commissioning	DESI INST		#T&E #T&E		0919	KPED Team	VIS	0224 #Finn 0224 #Finn	
Apr 26 Fri	8		DESI early commissioning	DESI INST	0378	W - Rosenwasser	ODI	0919	KPED Team	VIS	0224 #Finn 0224 #Finn	
Apr 27 Sat	7		DESI early commissioning	DESI INST	0378	W - Rosenwasser	ODI	0919	KPED Team	VIS	0224 #Finn 0224 #Finn	
Apr 28 Sun	6		DESI early commissioning	DESI INST	0387	#M - Yan 0387 #M - Yan	ODI	0919	KPED Team	VIS	0224 #Finn 0224 #Finn	
Apr 29 Mon	5		DESI early commissioning	DESI INST	0387	#M - Yan 0387 #M - Yan	ODI	0919	KPED Team	VIS	0224 #Finn 0224 #Finn	
Apr 30 Tue	4		DESI early commissioning	DESI INST	0369	#I - Brunker 0369 #I - Brunker	HYDRR STA1	0919	KPED Team	VIS	0224 #Finn 0224 #Finn	

Last Updated: July 25, 2019