

KPNO – Feb 2020

Date	L	P#	4m	Inst	P#	WIYN	Inst	P#	2.1m	Inst	P#	0.9m
Feb 1 Sat	8		DESI Commissioning	DESI INST	0446	W - Timbie	HYDRB					
					0446	W - Timbie	STA1					
Feb 2 Sun	9		DESI Commissioning	DESI INST	0446	W - Timbie	HYDRB					
					0446	W - Timbie	STA1					
Feb 3 Mon	10		DESI Commissioning	DESI INST	2003	T&E - Schweiker	NEID					
					2003	T&E - T&E - Schweiker						
Feb 4 Tue	11		DESI Commissioning	DESI INST	2003	T&E - Schweiker	NEID					
					2003	T&E - T&E - Schweiker						
Feb 5 Wed	12		DESI Commissioning	DESI INST	2003	T&E - Schweiker	NEID					
					2003	T&E - T&E - Schweiker						
Feb 6 Thu	13		DESI Commissioning	DESI INST	2003	T&E - Schweiker	NEID					
					2003	T&E - T&E - Schweiker						
Feb 7 Fri	14		DESI Commissioning	DESI INST	2003	T&E - Schweiker	NEID					
					2003	T&E - T&E - Schweiker						
Feb 8 Sat	14		DESI Commissioning	DESI INST	0290	#Myles	HYDRR					
							STA1					
Feb 9 Sun	13		DESI Commissioning	DESI INST	0290	#Myles	HYDRR					
							STA1					
Feb 10 Mon	12		DESI Commissioning	DESI INST	0290	#Myles	HYDRR					
							STA1					
Feb 11 Tue	11		DESI Commissioning	DESI INST	2003	T&E - Schweiker	NEID					
					2003	T&E - T&E - Schweiker						
Feb 12 Wed	10		DESI Commissioning	DESI INST		#T&E						
Feb 13 Thu	9		DESI Commissioning	DESI INST	0437	#I - Deliyannis	HYDRR					
					0437	#I - Deliyannis	STA1					
Feb 14 Fri	8		DESI Commissioning	DESI INST	0437	I - Deliyannis	HYDRR					
					0437	I - Deliyannis	STA1					
Feb 15 Sat	7		DESI Commissioning	DESI INST	0437	I - Deliyannis	HYDRR					
					0437	I - Deliyannis	STA1					
Feb 16 Sun	6		DESI Commissioning	DESI INST	0437	I - Deliyannis	HYDRR					
					0437	I - Deliyannis	STA1					
Feb 17 Mon	5		DESI Commissioning	DESI INST		NEID Q	NEID					
Feb 18 Tue Holiday	4		DESI Commissioning	DESI INST	0437	I - Deliyannis	HYDRR					
					0437	I - Deliyannis	STA1					
Feb 19 Wed	3		DESI Commissioning	DESI INST	0437	I - Deliyannis	HYDRR					
					0437	I - Deliyannis	STA1					
Feb 20 Thu	2		DESI Commissioning	DESI INST	0437	I - Deliyannis	HYDRR					
					0437	I - Deliyannis	STA1					
Feb 21 Fri	1		DESI Commissioning	DESI INST		NEID Q	NEID					
Feb 22 Sat Holiday	0		DESI Commissioning	DESI INST	0439	#W - Kotulla	ODI					
					0439	#W - Kotulla						
Feb 23 Sun	1		DESI Commissioning	DESI INST	0439	#W - Kotulla	ODI					
					0439	#W - Kotulla						
Feb 24 Mon	2		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Feb 25 Tue	3		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Feb 26 Wed	4		DESI Commissioning	DESI INST		NEID Q	NEID					
					2001	T&E - Mahadevan						
Feb 27 Thu	5		DESI Commissioning	DESI INST		NEID Q	NEID					
Feb 28 Fri	6		DESI Commissioning	DESI INST	0223	Gosnell	HYDRR					
					0430	Carr	ODI					
Feb 29 Sat	7		DESI Commissioning	DESI INST	0223	Gosnell	HYDRR					
					0430	Carr	ODI					

Last Updated: March 10, 2020

KPNO – Mar 2020

Date	L	P#	4m	Inst	P#	WIYN	Inst	P#	2.1m	Inst	P#	0.9m
Mar 1 Sun	8		DESI Commissioning	DESI INST	0223	Gosnell	HYDRR					
					0430	Carr	ODI					
Mar 2 Mon	9		DESI Commissioning	DESI INST	0421	#W - Nine	HYDRR					
					0421	#W - Nine	STA1					
Mar 3 Tue	10		DESI Commissioning	DESI INST	0421	#W - Nine	HYDRR					
					0421	#W - Nine	STA1					
Mar 4 Wed	11		DESI Commissioning	DESI INST	2003	T&E - Schweiker	NEID					
					2003	T&E - T&E - Schweiker						
Mar 5 Thu	12		DESI Commissioning	DESI INST	2003	T&E - Schweiker	NEID					
					2003	T&E - T&E - Schweiker						
Mar 6 Fri	13		DESI Commissioning	DESI INST	2003	T&E - Schweiker	NEID					
					2003	T&E - T&E - Schweiker						
Mar 7 Sat	14		DESI Commissioning	DESI INST	0421	W - Nine	HYDRR					
					0421	W - Nine	STA1					
Mar 8 Sun	15		DESI Commissioning	DESI INST	0421	W - Nine	HYDRR					
					0421	W - Nine	STA1					
Mar 9 Mon	14		DESI Commissioning	DESI INST	0421	#W - Nine	HYDRR					
						#W - T&E						
Mar 10 Tue	13		DESI Commissioning	DESI INST	0421	#W - Nine	HYDRR					
						#W - T&E						
Mar 11 Wed	12		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Mar 12 Thu	11		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Mar 13 Fri	10		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Mar 14 Sat	9		DESI Commissioning	DESI INST	0223	Gosnell	HYDRR					
					0441	Yan	ODI					
Mar 15 Sun	8		DESI Commissioning	DESI INST	0223	Gosnell	HYDRR					
					0441	Yan	ODI					
Mar 16 Mon	7		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Mar 17 Tue	6		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Mar 18 Wed	5		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Mar 19 Thu	4		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Mar 20 Fri	3		DESI Commissioning	DESI INST	2001	T&E - Mahadevan	NEID					
					2001	T&E - T&E - Mahadevan						
Mar 21 Sat	2		DESI Commissioning	DESI INST	0423	P - Lee	ODI					
						P - T&E						
Mar 22 Sun	1		DESI Commissioning	DESI INST	0423	P - Lee	ODI					
						P - T&E						
Mar 23 Mon	0		DESI Commissioning	DESI INST	0423	P - Lee	ODI					
						P - NEID Q	NEID					
Mar 24 Tue	1		DESI Commissioning	DESI INST	0423	P - Lee	ODI					
						P - NEID Q	NEID					
Mar 25 Wed	2		DESI Commissioning	DESI INST	0423	P - Lee	ODI					
						P - NEID Q	NEID					
Mar 26 Thu Holiday	3		DESI Commissioning	DESI INST	0423	P - Lee	ODI					
						P - NEID Q	NEID					
Mar 27 Fri	4		DESI Commissioning	DESI INST	0430	I - Carr	HYDRR					
					0430	I - Carr	STA1					
Mar 28 Sat	5		DESI Commissioning	DESI INST	0430	I - Carr	HYDRR					
					0430	I - Carr	STA1					
Mar 29 Sun	6		DESI Commissioning	DESI INST	0430	I - Carr	HYDRR					
					0430	I - Carr	STA1					
Mar 30 Mon	7		DESI Commissioning	DESI INST		NEID Q	NEID					
Mar 31 Tue	8		DESI Commissioning	DESI INST	0914	T&E - Schweiker	OTHER					
					0914	T&E - T&E - Schweiker						

Last Updated: March 10, 2020

KPNO – Apr 2020

Date	L	P#	4m	Inst	P#	WIYN	Inst	P#	2.1m	Inst	P#	0.9m
Apr 1 Wed		9	DESI Commissioning	DESI INST	0914	T&E - Schweiker	OTHER					
					0914	T&E - T&E - Schweiker						
Apr 2 Thu		10	DESI Commissioning	DESI INST	0914	T&E - Schweiker	OTHER					
						T&E - TBD						
Apr 3 Fri		11	DESI Commissioning	DESI INST	0441	#M - Yan	WHIRC					
					0441	#M - Yan						
Apr 4 Sat		12	DESI Commissioning	DESI INST	0441	#M - Yan	WHIRC					
					0441	#M - Yan						
Apr 5 Sun		13	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Apr 6 Mon		14	DESI Commissioning	DESI INST		#NESSI Q	NESSI					
Apr 7 Tue		15	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Apr 8 Wed		14	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Apr 9 Thu		13	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Apr 10 Fri		12	DESI Commissioning	DESI INST		NESSI Q	NESSI					
					2001	T&E - Mahadevan	NEID					
Apr 11 Sat		11	DESI Commissioning	DESI INST	2001	#T&E - Mahadevan	NEID					
					2001	#T&E - T&E - Mahadevan						
Apr 12 Sun		10	DESI Commissioning	DESI INST	2001	#T&E - Mahadevan	NEID					
					2001	#T&E - T&E - Mahadevan						
Apr 13 Mon		9	DESI Commissioning	DESI INST	2001	#T&E - Mahadevan	NEID					
					2001	#T&E - T&E - Mahadevan						
Apr 14 Tue		8	DESI Commissioning	DESI INST	2001	#T&E - Mahadevan	NEID					
					2001	#T&E - T&E - Mahadevan						
Apr 15 Wed		7	DESI Commissioning	DESI INST	0439	#W - Kotulla	ODI					
					0439	#W - Kotulla	WHIRC					
Apr 16 Thu		6	DESI Commissioning	DESI INST	0439	W - Kotulla	ODI					
					0439	W - Kotulla	WHIRC					
Apr 17 Fri		5	DESI Commissioning	DESI INST	0439	W - Kotulla	ODI					
					0439	W - Kotulla						
Apr 18 Sat		4	DESI Commissioning	DESI INST	0439	W - Kotulla	ODI					
					0439	W - Kotulla						
Apr 19 Sun Holiday		3	DESI Commissioning	DESI INST	0435	W - Davis	SPSPKR					
					2001	T&E - W - Mahadevan	NEID					
Apr 20 Mon		2	DESI Commissioning	DESI INST	0435	W - Davis	SPSPKR					
					2001	T&E - W - Mahadevan	NEID					
Apr 21 Tue		1	DESI Commissioning	DESI INST	0435	W - Davis	SPSPKR					
					2001	T&E - W - Mahadevan	NEID					
Apr 22 Wed		0	DESI Commissioning	DESI INST	2001	#T&E - Mahadevan	NEID					
					0430	#T&E - Carr	ODI					
Apr 23 Thu		1	DESI Commissioning	DESI INST	0430	I - Carr	ODI					
					0430	I - Carr						
Apr 24 Fri		2	DESI Commissioning	DESI INST	0430	I - Carr	ODI					
					0430	I - Carr						
Apr 25 Sat		3	DESI Commissioning	DESI INST	0430	#I - Carr	ODI					
					0430	#I - Carr						
Apr 26 Sun		4	DESI Commissioning	DESI INST	0430	I - Carr	ODI					
					0430	I - Carr						
Apr 27 Mon		5	DESI Commissioning	DESI INST	0430	I - Carr	ODI					
					0430	I - Carr						
Apr 28 Tue		6	DESI Commissioning	DESI INST	0417	I - van Zee	SPSPKR					
					0430	I - Carr	ODI					
Apr 29 Wed		7	DESI Commissioning	DESI INST	0417	#I - van Zee	SPSPKR					
					0417	#I - van Zee	STA1					
Apr 30 Thu		8	DESI Commissioning	DESI INST	0417	I - van Zee	SPSPKR					
					0417	I - van Zee	STA1					

Last Updated: March 10, 2020

KPNO – May 2020

Date	L	P#	4m	Inst	P#	WIYN	Inst	P#	2.1m	Inst	P#	0.9m
May 1 Fri	9		DESI Commissioning	DESI INST	0417	I - van Zee 0417 I - van Zee	SPSPKR STA1					
May 2 Sat	10		DESI Commissioning	DESI INST	0422	#I - Pilachowski 0422 #I - Pilachowski	WHIRC					
May 3 Sun	11		DESI Commissioning	DESI INST	0422	I - Pilachowski 0422 I - Pilachowski	WHIRC					
May 4 Mon	12		DESI Commissioning	DESI INST	0422	I - Pilachowski 0422 I - Pilachowski	WHIRC					
May 5 Tue	13		DESI Commissioning	DESI INST	0422	#I - Pilachowski 0422 #I - Pilachowski	WHIRC					
May 6 Wed	14		DESI Commissioning	DESI INST	0280	#Colon 2001 #T&E - Mahadevan	WHIRC NEID					
May 7 Thu	14		DESI Commissioning	DESI INST	2001	#T&E - Mahadevan 2001 #T&E - T&E - Mahadevan	NEID					
May 8 Fri	13		DESI Commissioning	DESI INST	2001	#T&E - Mahadevan 2001 #T&E - T&E - Mahadevan	NEID					
May 9 Sat	12		DESI Commissioning	DESI INST	2001	#T&E - Mahadevan 2001 #T&E - T&E - Mahadevan	NEID					
May 10 Sun	11		DESI Commissioning	DESI INST	2001	#T&E - Mahadevan 2001 #T&E - T&E - Mahadevan	NEID					
May 11 Mon	10		DESI Commissioning	DESI INST	2001	#T&E - Mahadevan 2001 #T&E - T&E - Mahadevan	NEID					
May 12 Tue	9		DESI Commissioning	DESI INST	2001	#T&E - Mahadevan 2001 #T&E - T&E - Mahadevan	NEID					
May 13 Wed	8		DESI Commissioning	DESI INST	0417	#I - van Zee 0417 #I - van Zee	SPSPKR STA1					
May 14 Thu	7		DESI Commissioning	DESI INST	0436	I - Smith 0436 I - Smith	ODI					
May 15 Fri	6		DESI Commissioning	DESI INST	0436	I - Smith 0436 I - Smith	ODI					
May 16 Sat	5		DESI Commissioning	DESI INST		NEID Q	NEID					
May 17 Sun	4		DESI Commissioning	DESI INST	0436	I - Smith 0436 I - Smith	ODI					
May 18 Mon	3		DESI Commissioning	DESI INST	0436	I - Smith 0436 I - Smith	ODI					
May 19 Tue	2		DESI Commissioning	DESI INST	0436	I - Smith 0436 I - Smith	ODI					
May 20 Wed	1		DESI Commissioning	DESI INST		NEID Q	NEID					
May 21 Thu	0		DESI Commissioning	DESI INST		NEID Q	NEID					
May 22 Fri	1		DESI Commissioning	DESI INST	0902	#Liu	ODI					
May 23 Sat	2		DESI Commissioning	DESI INST		NEID Q	NEID					
May 24 Sun	3		DESI Commissioning	DESI INST	0417	I - van Zee 0417 I - van Zee	SPSPKR STA1					
May 25 Mon	4		DESI Commissioning	DESI INST	0417	I - van Zee 0417 I - van Zee	SPSPKR STA1					
May 26 Tue	5		DESI Commissioning	DESI INST	0417	I - van Zee 0417 I - van Zee	SPSPKR STA1					
May 27 Wed Holiday	6		DESI Commissioning	DESI INST		NEID Q	NEID					
May 28 Thu	7		DESI Commissioning	DESI INST	0312	#P - Peterson 0312 #P - Peterson	ODI					
May 29 Fri	8		DESI Commissioning	DESI INST		#NEID Q	NEID					
May 30 Sat	9		DESI Commissioning	DESI INST		NESSI Q	NESSI					
May 31 Sun	10		DESI Commissioning	DESI INST		NEID Q	NEID					

Last Updated: March 10, 2020

KPNO – Jun 2020

Date	L	P#	4m	Inst	P#	WIYN	Inst	P#	2.1m	Inst	P#	0.9m
Jun 1 Mon		11	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Jun 2 Tue		12	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Jun 3 Wed		13	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Jun 4 Thu		14	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 5 Fri		15	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Jun 6 Sat		14	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Jun 7 Sun		13	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Jun 8 Mon		12	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 9 Tue		11	DESI Commissioning	DESI INST		NESSI Q	NESSI					
Jun 10 Wed		10	DESI Commissioning	DESI INST	0914	T&E - Schweiker	OTHER					
					0914	T&E - T&E - Schweiker						
Jun 11 Thu Holiday		9	DESI Commissioning	DESI INST	0914	T&E - Schweiker	OTHER					
					0914	T&E - T&E - Schweiker						
Jun 12 Fri		8	DESI Commissioning	DESI INST		Hydra checkout	HYDRB					
						NEID Q	NEID					
Jun 13 Sat		7	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 14 Sun		6	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 15 Mon		5	DESI Commissioning	DESI INST	0915	T&E - Schweiker	OTHER					
					0915	T&E - T&E - Schweiker						
Jun 16 Tue		4	DESI Commissioning	DESI INST	0902	Liu	ODI					
Jun 17 Wed		3	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 18 Thu		2	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 19 Fri		1	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 20 Sat		0	DESI Commissioning	DESI INST		TBD						
						NEID Q	NEID					
Jun 21 Sun		1	DESI Commissioning	DESI INST	0438	W - Jones	HYDRR					
					0438	W - Jones	STA1					
Jun 22 Mon		2	DESI Commissioning	DESI INST	0438	W - Jones	HYDRR					
					0438	W - Jones	STA1					
Jun 23 Tue		3	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 24 Wed		4	DESI Commissioning	DESI INST	0438	W - Jones	HYDRR					
					0438	W - Jones	STA1					
Jun 25 Thu		5	DESI Commissioning	DESI INST	0438	W - Jones	HYDRR					
					0438	W - Jones	STA1					
Jun 26 Fri		6	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 27 Sat		7	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 28 Sun		8	DESI Commissioning	DESI INST		Logsdon	NEID					
Jun 29 Mon		9	DESI Commissioning	DESI INST		NEID Q	NEID					
Jun 30 Tue		10	DESI Commissioning	DESI INST		NEID Q	NEID					

Last Updated: March 10, 2020

KPNO – Jul 2020

Date	L	P#	4m	Inst	P#	WIYN	Inst	P#	2.1m	Inst	P#	0.9m
Jul 1 Wed	11		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 2 Thu	12		DESI Commissioning	DESI INST	0421	W - Nine	HYDRR					
					0421	W - Nine	STA1					
Jul 3 Fri	13		DESI Commissioning	DESI INST	0421	W - Nine	HYDRR					
					0421	W - Nine	STA1					
Jul 4 Sat Holiday	14		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 5 Sun	14		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 6 Mon	13		DESI Commissioning	DESI INST	0915	T&E - Schweiker	OTHER					
					0915	T&E - T&E - Schweiker						
Jul 7 Tue	12		DESI Commissioning	DESI INST	0915	T&E - Schweiker	OTHER					
					0915	T&E - T&E - Schweiker						
Jul 8 Wed	11		DESI Commissioning	DESI INST	0915	T&E - Schweiker	OTHER					
						T&E - NEID Q	NEID					
Jul 9 Thu	10		DESI Commissioning	DESI INST	0421	W - Nine	HYDRR					
					0421	W - Nine	STA1					
Jul 10 Fri	9		DESI Commissioning	DESI INST	0421	W - Nine	HYDRR					
					0421	W - Nine	STA1					
Jul 11 Sat	8		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 12 Sun	7		DESI Commissioning	DESI INST	0421	W - Nine	HYDRR					
					0421	W - Nine	STA1					
Jul 13 Mon	6		DESI Commissioning	DESI INST	0421	W - Nine	HYDRR					
						W - NEID Q	NEID					
Jul 14 Tue	5		DESI Commissioning	DESI INST	0446	W - Timbie	HYDRB					
					0446	W - Timbie	STA1					
Jul 15 Wed	4		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 16 Thu	3		DESI Commissioning	DESI INST	0441	M - Yan	ODI					
					0441	M - Yan						
Jul 17 Fri	2		DESI Commissioning	DESI INST	0441	M - Yan	ODI					
					0441	M - Yan						
Jul 18 Sat	1		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 19 Sun	0		DESI Commissioning	DESI INST	0441	M - Yan	ODI					
					0441	M - Yan						
Jul 20 Mon	1		DESI Commissioning	DESI INST	0441	M - Yan	ODI					
					0441	M - Yan						
Jul 21 Tue	2		DESI Commissioning	DESI INST	0904	Rajagopal	ODI					
					0441	Yan						
Jul 22 Wed	3		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 23 Thu	4		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 24 Fri	5		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 25 Sat	6		DESI Commissioning	DESI INST		TBD						
Jul 26 Sun	7		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 27 Mon	8		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 28 Tue	9		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 29 Wed	10		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 30 Thu	11		DESI Commissioning	DESI INST		NEID Q	NEID					
Jul 31 Fri	12		DESI Commissioning	DESI INST		TBD						

Last Updated: March 10, 2020